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Cc: Persico, John
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Tanya:

The attached monthly progress report regarding Remedial Investigation/Feasibility
Study (RI/FS) activities at the Rolling Knolls Landfill Superfund Site has been
prepared in accordance with Section XI. 48. of the Administrative Settlement
Agreement and Order on Consent between the United States Environmental
Protection Agency and Chevron Environmental Management Company, Alcatel-
Lucent USA Inc. and Novartis Pharmaceuticals Corporation (collectively, “Settling
Parties”).

A paper copy of the attached document will be distributed to you via U.S. Mail. Please
contact us if you have any questions or concerns regarding the information contained
in the report.

Thank you,

Suzy
Suzy Walls | Ecologist / Certified Project Manager | suzy.walls@arcadis-us.com
ARCADIS U.S., Inc. | 114 Lovell Road, Suite 202 | Knoxville, TN, 37934
T.865.777.3502 | M. 919.455.5413 | F. 865.675.6712

www.arcadis-us.com
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Ms. Tanya Mitchell

Remedial Project Manager

United States Environmental Protection Agency, Region 2
New Jersey Remediation Branch

290 Broadway, 19" Floor

New York, NY 10007-1866

Subject:

Monthly Progress Report — March 2015
Rolling Knolls Landfill Superfund Site
Chatham, New Jersey

Dear Ms. Mitchell:

This monthly progress report has been prepared in accordance with Section XI. 48.
of the Administrative Settlement Agreement and Order on Consent (Agreement)
between the United States Environmental Protection Agency (USEPA), and Chevron
Environmental Management Company for itself and on behalf of Kewanee Industries,
Inc., Alcatel-Lucent USA Inc. and Novartis Pharmaceuticals Corporation (collectively,
"Settling Parties") for the Rolling Knolls Landfill Superfund Site (the site), which was
entered on September 30, 2005. The reporting period for this progress report is
March 2015. The progress report was prepared by ARCADIS on behalf of the
Settling Parties.

1. Activities Performed During the Reporting Period

During this reporting period, the Settling Parties conducted the following RI activities:

e Coordinated with the laboratory on sample analysis and sample receipt, and
continued review of preliminary Data Gaps Sampling and Analysis Plan (Data

Gaps SAP) analytical results.

¢ Received additional comments on the proposed monitoring well locations from
USEPA on March 5, 2015.

e Obtained well permits for the installation of Phase Il Data Gaps SAP monitoring
wells from March 9, 2015 through March 27, 2015.
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e Submitted the revised Technical Memorandum on Candidate Technologies to
USEPA on March 16, 2015.

e Participated in a meeting with USEPA management to discuss oversight costs on
March 18, 2015.

e Submitted the final results of Phase | Data Gaps sampling (included results for
PCB congeners in SS-140) to USEPA on Mach 20, 2015.

e Received natification from USEPA requesting an update to refined risk
characterization presented in the Baseline Ecological Risk Assessment Work
Plan on March 25, 2015.

e Received suggested modifications from USEPA in regards to the proposed
permanent well locations on March 30, 2015.

e Began installation and development of monitoring wells as part of the Phase I
Data Gaps SAP field work on March 30, 2015.

e Participated in a conference call with USFWS on March 30, 2015 to discuss work
in potential bog turtle habitat.

e Submitted a letter to USEPA on March 31, 2015 in response to USEPA’s request
for the refined BERA risk characterization evaluation.

2. Activities Scheduled for the Next Two Months

The Settling Parties will conduct the following activities:

e Conduct monthly inspections of the drum storage area located adjacent to the
Drum Area and conduct maintenance activities as necessary.

e Continue installation of proposed permanent monitoring wells as part of Phase |l
of the Data Gaps SAP.

e Continue discussions with USEPA on additional delineation samples needed to
complete the Data Gaps SAP.

e Continue implementation of data gaps sampling.
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3. Problems or Schedule Delays

Discussions with the USFWS have indicated that monitoring well installation methods
may need to be altered to meet Best Management Practices for working within
potential bog turtle habitat. The USFWS is currently reviewing the proposed
monitoring well locations and will be providing guidance. The timing of the USFWS’
comments, thus, could adversely impact the schedule for completion of the data gap
sampling.

The next monthly progress report will be submitted to the USEPA on or before May
15, 2015.

Please contact me at 609.366.9006 if you have questions or comments on this
monthly progress report.

Sincerely,

ARCADIS U.S,, Inc.

ot Pomaan

John L. Persico, P.G.
Principal Geologist

Copies:

Pete Bergeron, Chevron Environmental Management Company
Robert A. Malinoski, Esg., Chevron U.S.A. Inc.

Richard T. Hughes, Esq., Jackson Walker L.L.P.

Gary Fisher, Alcatel-Lucent USA Inc.

Irvin Freilich, Esq., Gibbons P.C.

Steven Goldfarb, Esq., Novartis Pharmaceuticals Corporation
Michael Draikiwicz, Novartis Pharmaceuticals Corporation
Richard F. Ricci, Esg., Lowenstein Sandler, P.C.

Robert Allen, United States Fish and Wildlife Service

Damon R. Sedita, Esq., Sedita, Campisano & Campisano, LLC
Joseph T. Sodano, Green Village Fire Department

Suzanne J. Walls, ARCADIS
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Ms. Tanya Mitchell
April 15, 2015
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